

Software Engineering

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira


NAME: ANANYA

CLASS: AIML 'H' SEC 5TH SEMESTER

SRN: PES1UG24AM474

PROBLEM STATEMENT- Pharmacy Expiry & Re-order Dispatch Engine

1. Jira backlog with Epics + User Stories



Backlog (7 work items) 8 0 0 Create sprint

ID	Title	Status	Priority	Assignee
SCRUM-9	Medicine Inventor...	To Do	5	
SCRUM-10	Medicine Inventor...	To Do	3	
SCRUM-11	FEFO Medicine Dis...	To Do	5	
SCRUM-12	FEFO Medicine Dis...	To Do	5	
SCRUM-13	Stock Monitoring &...	To Do	5	
SCRUM-14	Stock Monitoring &...	To Do	5	
SCRUM-15	Stock Monitoring &...	To Do	3	

+ Create

2. Story-point assignments

SCRUM Sprint 1 2 Sep – 9 Sep (7 work items) 26 0 5 Complete sprint ...

ID	Title	Status	Priority	Assignee
SCRUM-9	Manage Medicine Batches	Done	5	
SCRUM-10	Track Batch Expiry	To Do	3	
SCRUM-11	Generate FEFO Dispensing List	To Do	5	
SCRUM-12	Dispense Medicine	To Do	5	
SCRUM-13	Monitor Stock Levels	To Do	5	
SCRUM-14	Generate Purchase Order	To Do	5	
SCRUM-15	Dispatch Purchase Order	To Do	3	

+ Create

3. Active Sprint board

SCRUM Sprint 1

Add dates

(10 work items)

3100

Start sprint

☒	☒	SCRUM-1	Start here: Add...	To Do	Sep 7			
☒	☒	SCRUM-2	Connect your c...	To Do	Sep 12			
☐	☐	SCRUM-9	Manage Medici...	To Do				
☐	☐	SCRUM-10	Track Batch E...	To Do				
☒	☒	SCRUM-3	Connect Atlass...	To Do	Sep 17			
☐	☐	SCRUM-11	Generate FEF...	To Do		5	^	
☐	☐	SCRUM-12	Dispense Me...	To Do		5	^	
☐	☐	SCRUM-14	Generate Pul...	To Do		5	^	

Select all

Edit fields

Change status

Delete

X

To Do 7

Monitor Stock Levels

Parent

☐ Stock Monitoring & Supplier Re-... ▾

☒ SCRUM-13



Generate Purchase Order

Parent

☐ Stock Monitoring & Supplier Re-... ▾

☒ SCRUM-14



Dispatch Purchase Order

Parent

☐ Stock Monitoring & Supplier Re-... ▾

☒ SCRUM-15



+ Create

In Progress 0

+ Create

In Progress 10

Monitor Stock Levels

Parent

 Stock Monitoring & Supplier Re-or... 

 SCRUM-13



Track Batch Expiry



Parent

 Medicine Inventory & Batch Mana... 

 SCRUM-10



Manage Medicine Batches

Parent

 Medicine Inventory & Batch Mana... 

 SCRUM-9



Pharmacy Expiry & Re-order Dispatch Engine

Q Search bo...

A

Filter

Group

Complete sprint

To Do 0

+ Create

In Progress 11

Manage Medicine Batches

Parent

Medicine Inventory & Batch Mana...

SCRUM-9

+ Create

In Review 1

Monitor Stock Levels

Parent

Stock Monitoring & Supplier Re-or...

SCRUM-13

+ Create

Done 0

+ Create

Q Search ba...

A

Filter

☐ SCRUM Sprint 1 2 Sep – 9 Sep (7 work items)

0 26 5

Complete sprint

☒ SCRUM-9	Manage Medicine Batches	Medicine ...	Done	5		
☐ SCRUM-10	Track Batch Expiry	Medicine ...	In Progress	3		
☐ SCRUM-11	Generate FEFO Dispensing List	FEFO Me...	In Progress	5		
☐ SCRUM-12	Dispense Medicine	FEFO Me...	In Progress	5		
☒ SCRUM-13	Monitor Stock Levels	Stock Mo...	In Progress	5		
☒ SCRUM-14	Generate Purchase Order	Stock Mo...	In Progress	5		
☐ ☒ SCRUM-15	Dispatch Purchase Order	Stock Mo...	In Progress	3		

+ Create

Q Search ba...

A

Filter

☐ SCRUM Sprint 1 2 Sep – 9 Sep (7 work items)

0 0 31



Complete sprint

☒ SCRUM-9	Manage Medicine Batches	Medicine ...	Done	5		
☐ SCRUM-10	Track Batch Expiry	Medicine ...	Done	3		
☐ SCRUM-11	Generate FEFO Dispensing List	FEFO Me...	Done	5		
☐ SCRUM-12	Dispense Medicine	FEFO Me...	Done	5		
☒ SCRUM-13	Monitor Stock Levels	Stock Mo...	Done	5		
☒ SCRUM-14	Generate Purchase Order	Stock Mo...	Done	5		
☐ ☒ SCRUM-15	Dispatch Purchase Order	Stock Mo...	Done	3		


+ Create

4. Burndown Chart

SPRINT-1



SPRINT-2



5. Reflection Questions

1. Did your estimations reflect the actual effort?

Yes. I used Fibonacci story points to estimate the effort of my pharmacy user stories. The more complex functions, such as Manage Medicine Batches, Generate FEFO Dispensing List, Dispense Medicine, Monitor Stock Levels, and Generate Purchase Order, were assigned 5 points, while Track Batch Expiry and Dispatch Purchase Order were assigned 3 points. The total estimation was 31 story points, which were completed during the sprint.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized based on the importance of each pharmacy function. Core functions such as FEFO dispensing, batch expiry tracking, stock monitoring, and automatic purchase-order generation were given High priority, while purchase-order dispatch was given Medium priority. This helped organize the most important functionality for development first.

3. How did your simulated sprint align with your plan?

The sprint followed the planned Scrum workflow. I used a one-week sprint from September 2 to September 9, 2026, selected the pharmacy user stories, and progressed them through To Do → In Progress → Done. All 31 story points were completed, so the sprint achieved its planned work successfully.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed that the sprint started with 31 story points of work and reached 0 remaining points. This indicates that the planned work was completed successfully within the sprint. Since this was a simulated sprint where the stories were moved through the statuses quickly, the chart shows a very rapid decrease in remaining work rather than a gradual day-by-day burn. It demonstrates that the team was able to complete the committed workload, while a real project would provide more useful capacity information if work were completed progressively throughout the sprint.

